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Abstract 
The risk management and the risk manager are mandatory elements for a success activity in business and implicitly 
in projects. Avoiding the risks is a sure way to failure. A higher risk can lead to a higher benefit. « The higher risk is 
the absence of the risk ». If the risk exists, through risk management it can be controlled, but if the risk is not 
identified, certainly there are hidden risks which difficult to control. An improper risk management can generate 
important financial, political and even human losses. It is necessary to implement a risk management system which 
becomes an important objective both for the project itself and for those involved in realizing it. Even if the risk 
management is not an easy and cheap activity, the risk should not be considered as a negative element because it can 
offer extraordinary opportunities for those who know how to valuate it. One of the main objectives of the projects 
must be the identification of the risk in order to valuate it for the own benefit. Looking behind we can realize that the 
existence of risks led to the development of risk management structures, if the risk would have been avoided the 
humanity would not have progressed.  
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1. Introduction 
 
We are living in a world where risk is everywhere, 
either it comes from the goods we use, either it 
comes from the partners we work with or it comes 
from the environment we work in.  
The risk represents the possibility that of 
occurrence of an event that threatens the 
realization of the objectives related to technical, 
financial and time aspects of a project. The risk 
happens occasionally, it is unpredictable and has a 
favorable characteristic but most of the time it is 
unfavorable. In these conditions, the analysis and 
the forecast of the risk must be an important 
activity of the project managers.  
The risk is present in any activity and it has direct 
and strong consequences on the results of that 
activity. 1 
Can we eliminate the negative consequences of 
such accidental events which appear either we 
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want or not? The answer is affirmative, but this is 
not entirely possible. In a more and more 
competitive economic environment there should 
not be any participant who can afford to delay to 
take decisions based on the exaggerated prudence 
or in accepting the new (the penetration on new 
markets, the new technologies, new product 
launching, etc).  
The management means the adoption of decisions 
accepting the risks associated with these decisions, 
with the condition that these risks and the costs of 
failure are known.  
The risk management is represented by the sum of 
methods and means used in a project in order to 
manage the risk, monitoring the realization of the 
project objectives and having the uncertainty as 
major basis of the risk factors.  
 
2. Materials and methods 
 
Even if the human nature, in general, and the 
managers, in particular, has a certain aversion for 
the idea of risk, it is very important that each 
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manager identifies all the possible risks, analyzes 
them, classifies them according to their 
complexity, realizes plans to reduce them and, of 
course, is capable to keep all these situations 
under control.  
The origin of the risks can be both internal, when 
they are related to the managerial mistakes, and 
external, when they are determined by events from 
outside the organization which can affect 
negatively the deployment of the project. [1]. 
The person responsible with the risk management 
must take into consideration all the factors, both 
external and internal, and to permanently monitor 
the risk situations. More precisely, this person 
should establish a risk management plan, and, 
when the risk occurs, the person should know how 
to reduce it and how to control it. But, to know 
how to prevent, a project manager must identify 
first which are the potential risks. Therefore, it is 
necessary that the project manager answers the 
following questions [2]:  
 What does the risk mean to the project? 
 What does the risk mean for an activity of 

the project? 
 What types of risks exist? 
 Which is the probability of their 

occurrence? 
 Which are the losses resulting from these 

risks? 
 Which are the alternative for solving the 

crisis situation? 
In each elaboration phase of the project 

the risks are different. So, in the elaboration phase 
of the project when the needs analysis is realized 
we must take into consideration four types of risks 
which can occur before launching the project: the 
competition risk, the market risk, commercial 
risks and technological risks. In this phase the 
risks have an informational characteristic and can 
be accentuated by factors like: inexistence or 
incomplete previous research related to the 
project, inappropriately defined need, lack of 
knowledge concerning the laws and regulations 
related to some products, etc. In the preparation 
phase of the project we can notice the following 
risks: many weaknesses and constant hesitations 
concerning the first version of the project, the 
underestimation of the complexity of the 
conception methods and procedures and the short 
time assigned to learn and to master the working 
techniques, difficulties in defining and planning 
the steps from the program, the incorrect 

appreciation of the availability and performances 
of necessary resources, generation of conflicts in 
the usage of available resources. In the execution 
phase of the project the risks are related to the 
weaknesses occurred in detecting and analyzing 
the critical information (delayed diagnosis, 
incorrect diagnosis, and incorrect answers). 
 
3. Results and discussion 
 
The risk management in a project is composed by 
those processes which allow the identification, the 
analysis and the reduction/avoidance of the risks 
of a project. In this way, we can maximize the 
consequences of the positive events and the 
reduction of the unfavorable ones which can occur 
during the entire lifecycle of the project.  
The main specific processes of the risk 
management are: identification of the risks, 
evaluation of the risks, establishment of the 
reduction measures, and application of the 
measures.  
These processes interact between them and with 
other areas of the project management. In each 
process can be involved one or more persons or 
groups of persons, according to the needs of the 
project. Also, each process occurs at least once 
during a phase of the project. Even if they are 
presented as separate entities, with defined limits, 
in reality they interfere I different forms [3].  
The identification of the risks is the first step of 
risk management and it is the basis of the entire 
process, this is the phase where the risks which 
can affect the project are defined and the specific 
characteristics for each form are studied. In this 
phase, we identify both the internal and the 
external risks. The identification of the risks is 
made consciously and the reasons of their 
acceptance are registered.  In this phase, not only 
the risks related to costs, time and product 
realization are taken into account, but also other 
risks like: product quality, security, trust, 
professional answer, information technology, 
safety, health, environment, etc.  
The risk identification process begins with the 
project initiation and continues in the evaluation 
processes and in other occasions when important 
decisions are taken. This phase of risk 
identification means:  

- the realization of list of possible risks 
and of risk profile;  
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- the establishment of risks based on the 
gained experience; 

- the comparison of risks with those from 
other similar previous projects; 

- the establishment of risks which can 
occur during the deployment of the activities and 
which can influence the planned budget of the 
project.  

 
 
 
 
 
 
 
 
 

Figure 1. Specific processes of the risk management in a project 
In the context of risk management of projects, the 
identification of the events means to highlight 
both the opportunities (favorable events) and the 
threats with harmful effects, which means the 
possibility to have losses during the following 
activities.  
A very common methods used for the 
identification and the analysis of the risks is the 
Crawford method, where the project manager 
answers differently ten times to the question: 
“Which is the most important risk for your 
project?”. 
During the entire project, the team must identify 
and evaluate the risks in order to estimate the 
consequences. The evaluation of the risks is 
necessary both for the evaluation of the risks and 
of their interactions, and for the estimation of 
possible consequences on the project. The 
evaluation of the risks is a complex process which 
depends on a large number of factors (the 
interaction of the possible opportunities and 
unexpected threats leads to the reorientation of the 
project deployment strategy, the large number of 
consequences of an undesired event, the 
mathematic calculation methods and techniques 
influence the realization of the processes and the 
precision of the risk estimation, the opportunities 
discovered and applied by a partner can represent 
threats for another partner of the project).  
The establishment of reduction measures 
represents the identification of the most profitable 
opportunities and ways of resolution of threats. It 
is preferable that the elimination, reduction, 
transfer, repartition and acceptance solutions of 
risks and of the plans established to take 
advantage of the favorable situations to be based 
on known methodologies or on information from 
previous experience. When a solution is proposed 

for the resolution of a risk, it is necessary to 
confirm that by applying it there will not be 
undesired effects or new risks.  
The establishment of reduction measures means 
the identification of the solutions to the problems 
occurred in the deployment of the project. A 
special attention should be paid to the solutions 
concerning the possible risks resulting from the 
interaction with the activity, specific processes for 
each project and product obtained, between the 
organization which is realizing the project, the 
organization which is at the origin of the project 
and the interested parts.  
Usually, the identified solutions can be classified 
in one of the following three categories: 

- “avoided solutions” – with their help we 
can eliminate the danger by eliminating the cause; 
the leading team of the project can never eliminate 
all the risks, but some risk causes can be 
eliminated;  

- “solutions taken into account” – with 
these solutions we can reduce the expected 
financial value of a risk by reducing the 
probability of occurrence of the cause, in the same 
way we can reduce the cost of an event or both;  

- “accepted solutions” or “the acceptance 
of the consequences”; the acceptance can be 
active (for example by putting a curative device or 
a filter in case the event occurs) or passive (for 
example by accepting a profit loss if some 
activities exceed the forecasts).  
The application of reduction measures consists in 
applying the risk management plan in order to 
face the events which occur and the changes of 
risks during the project deployment. If this 
generates changes the cycle is started again: 
identification, evaluation and answer. It must be 
mentioned that the most complete and meticulous 

Specific processes of the risk management in a project 

Identification 
of the risks 

Application 
of measures 

Evaluation of 
the risks 

Establishment of 
reduction 
measures
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analysis can not lead to the identification of all 
risks and probabilities; there must be checking and 
repetitions.  
And because we are talking about management in 
the first place and about the project in the second 
place, there are some general strategies which are 
meant to reduce the risks from the projects [2] 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Figure 2. Risk reduction strategies 

 
1) Risks acceptance: by applying this 

strategy the project manager is aware about the 
reduced size of the risks occurred and takes the 
decision not to reduce or eliminate these risks. 

2) Risks avoidance – this strategy is 
adopted when there are significant changes in the 
project deployment and the project manager 
decides to totally eliminate these risks even by 
stopping the project.  

3) Risk monitoring and establishment of a 
plan for unpredictable situation is the strategy 
which implies the selection of some indicators and 
their monitoring during the project; backup plans 
are established which are used as alternatives for 
the recovery of the losses.  

4) Risk transfer is the strategy which 
means the transfer of the risks occurred to an 
intermediary, which, usually, is a specialized 
institution or an expert.  

5) The systematic reduction of the risks – 
by using this strategy we are systematically 
applying all the methods and strategies meant for 
the reduction of risks till we reach an optimum 
degree of risk.  

4. Conclusions 
 
The general purpose of the risk management is to 
help identifying the risks which can influence a 
project so that they can be managed.  
Depending on the moment when the risks are 
analyzed, they can be pre-event (before the risk 
occurs), when we try to avoid the occurrence of 
the risk and post – event (the risk occurred), when 
we try to ensure the continuity of the business, the 
survival of the company.  
The main advantage of a risk management 
program is the economical efficiency: the 
managers are aware about the risks which 
influence the activity of the organization and 
manage them so that they do not occur.  
The risk management is the responsibility of the 
entire project team. This aspect must be completed 
with the existence of a person responsible with 
this activity. The person responsible with the risk 
management should master the instruments used 
to avoid or to transfer the risk so that the impact is 
the smallest possible; in case when the risk 
occurrence can not be avoided, the person 
responsible with the risk management should have 
the ability to reduce, to keep under control the 
impact, to establish and to apply the risk 
management plan in case the potential risk occurs.  
In some cases, there can be a certain level of 
accepted risk, according to the specification of a 
standard. The conformity gives an extra value to 
the image in front of the clients, of the business 
partners, etc. 
The risk management does not totally eliminate 
the risk, but this does not mean that it is a useless 
process. Even more, the risk analysis must take 
place before the start of the project and in case 
that the verdict is that the risk is unacceptable, the 
project can be abandoned. The efficient risk 
management increases the chances of success of 
the project, despite the uncertainties which exist in 
the external environment.  
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